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Design-Build
Lessons Learned

Roger Milar, Secretary of Transportation

Safety

* Sign-in

* Who is CPR Qualified?
* AED

* Who will call 911?

* Evacuation

* Restrooms

¢ Breaks
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Speakers

Philip Larson, Project Guy F. Atkil Ci

Bob Dyer, i State C i i WSDOT
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Purpose of Lessons Learned

+ A systematic way to share statewide
Lessons on past experiences;

« Share best practices and avoid repetition
of past failures.
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WSDOT Lessons Learned
Database

LT EINEY TR WSDOT A-Z | Employee Center | Data Dr4

Project Delivery > Delivery

WSDOT Lessons Learned

Find Featured Signupfor

Add Lesson Lessons Lesson Newsletter
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Who Else Uses Lessons
Learned?

amazon

US. Department of Transportation
(‘ Federal Highway

Administration
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What Types of Lessons have
been Learned?

* Request for Qualifications
» Request for Proposal

+ Contract Administration

+ Closeout
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Culture Change in Roles,
Responsibilities, & Attitud\es

« Design -Build is a change
» Change is Difficult
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Culture Change in Roles, Responsibilities & Attitudes
Kiibler-Ross model
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Culture Change in Roles,
Responsibilities, & Attitudes

« Design-Build requires
the owner to respond
mush faster than Bid-
Build

— “The Speed of Design-Build”

— WSDOT response time and
decision making sometimes needs
to be cut to mere hours

—
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Culture Change in Roles,
Responsibilities, & Attitudes

lLza

* The Owner and Design-
Builder must learn to
see each other as
partners, jointly striving
for a successful project

— Some folks are better suited to
this than others
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The Transition to DB Can Be Challenging
for Owners and Contractors

+ Bad + Good
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Culture Change in Roles,
Responsibilities, & Attitudes

* QA’s role should be
viewed as documenting
proof to the world of
what the quality is

WSDOT
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Baselining
« For baseline purposes the Proposers shall assume the following:
G — Three heating-oil USTs will be encountered
/,/ - /\, — Each tank will be 500 gallons in volume.
/( v_.g,ﬂ\\“e \/ — Twenty-five cubic yards (cy) of soil contaminated with oil- and/or
C Y diesel-range petroleum hydrocarbons at levels exceeding the MTCA
— Method A cleanup level will require excavation and disposal during

removal of each UST.

/’[ 2
(g ) Number of Boulders per 1,000 cy of In Situ Materials" **
(
- _ Qpgl, Qpgl disturbed,
Qpgm, Qpgd, Gpgt, 0, Qvgl, Qpnf, Qva,  Qpnl, Qurl, HI,
pgm, Qpgd, Qpg gl, Qpn p
Boulder Size | Qvd,Qvt,Qvat,Qwro | Qri, Ha, His, He HY, Hp(si], Hp{fi]
1103 feet 10 1 01
3to 5 feet 1 0.1 0.01
> 5 feet 0.1 0.01 0.001
= 14
S wspot
(1] H> Y ”
Baselining
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Document Management

Sections -Sheet 1

115703

)\ o e caddrie wecome | ev. | Reviion
Reference No. No. | pate
Wetertotss Jaopopona | |
y ‘Access Road Water & Utility Plan | 10/1972012 | 1| 1/25/2013
G ccess Rozd Water & Uty lan 1972012 | 1| /257203
) G Water Plan 58520 iojao1a |3 /a0j2004
G iy Details 19/3012
5 iy etails 19/3013
\ G iy Details e C 19/3013
- S g S tot e iy | 1|
i - sz iz o3 3066 W 500102 de | 10/19/3013
H e IS s v 00103 dw | 1ojisja0n3 | 3| A |
f S21 | Retining Wlls Plan 056_MF 5 00201 dw | 10/19/2012
55177 Wail Eevtions 8066, WP 5,003 01.dg | 10/19/2012 | 3| Tijaja01s
a5 Wl 8066, MF_5.003.02dvg | 10/19/2012
-
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« “Spend” Technical
Points Prudently
— Technical score can
result in paying extra
— Ask: Should we pay
extra for this?

— Legislature encourages
best value, but wants
low price too.

RFQ and RFP Scoring

SCORE= T x$10.000.000
»

Score =  The adjusted Proposal Rating (Best Value Rating)
$P = TheProposal Price from the Price Proposal Form B

T = Technical Evaluation Score { A number between 0 and 1000)

Score  Technical Technical  Proposal Price
Evaluation Evalustion  $P
score =T seore factor

= T4l 10000000  67.500,000.00

Example of best value # low price
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has changed

Quote from the ITP:

FWSDOT

* Meeting of the minds on what

Lessons Learned on ATC’s

«  “Proposed RFP modifications: References to all
requirements of the RFP that are modified by the
proposed ATC with an explanation of the nature of
the modification from said requirements and a
request for approval of such modifications. Use
addendum or tracked changes format.”

18




Contract Administration

FWSDOT
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RFQ Advertisement

Be sure project goals are relevant. Clearly assign risk to the best party
to handle the risk.

Double check the engineers estimate after the scope settles.
Shortlist to 3 teams is a best practice.

Offer teams that have successfully worked together on past projects.

FWSDOT

Early Advertisement

Post the Pre-Advertisement notice as early as possible.
Take advantage of forums that provide project information to industry.

Be available to meet with potential Design-Build teams.
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RFP Advertisement

« 1:1 Meetings — make sure you anticipate the need for a 1.5 hr. meeting
for each proposer team each week. Ensure you have a team including
SME that can typically respond to q i within a week.

« Consider scheduling all three 1:1 meetings the same day.

« Resist the temptation to say “No” to ATC Concepts which are different
than the Conceptual Plan.

« Do not include RFP development consultant designers in 1:1
meetings.

FWSDOT

Partnering/Escalation Ladder

« Formal and Informal Partnering
« Aligning of teams and goals.

« Escalation Ladder

FWSDOT =

Formal Partnering

* Has a facilitator.
« Decision makers need to attend.
* Need to be willing to partner.

« Delegation is key. =

FWSDOT 2
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Informal Partnering

« Can happen at any time.
« Keeps communication open.
« Aligns goals for all parties.

« Fun!!

FWSDOT
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Aligning of teams and goals.

« Align everyone to the goals of
both WSDOT and the Design-
Builder.

« Take time to understand each
other.

« Celebrate successes together.
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Escalation Ladder

« Set formal escalation ladder and
timelines early.

« Don't let little small issues slow
down the process.

« Use your escalation ladder to help
resolve issues early.

« Itis OK to ask for help.
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Escalation Ladder continued

« Timely resolution of disagreements
between Design-Builder and WSDOT
is essential.

« Develop and execute Change Orders
in a timely manner.

« Communicate with your counterpart
on the DB side.

* Understand who is the EOR. Their
ideas are OK even if they are not your
ideas.
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Startup/Early Submittals
« Early submittals are critical!
+ QMP
« Think about closeout early! f
DO""/‘{’orget:
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Early submittals are critical!

« Be prepared for early submittals.

« Time is of the essence.

« Design-Builder needs to be prepared.

+  WSDOT needs to beat review timelines.
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QvP

* Needs to be ready at NTP.
« Can be submitted piece meal.

« Design comes first.
POLICIES

PRocznuﬁf
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Think about closeout early!
« Think about closeout with the first submittal.
« Closeout taskforce at beginning of project.

« Clearly communicate expectations and
commitments.

Understand the Design-Builder’s software.
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Closeout

« Establish the Document Control Plan and Document Control System
very early on in the Project

« Setup a Document Control System that aligns closely with the
Construction Manual and encourage the DB to do so as well

« Start early while the DB team and document control manager is
onsite. Once they’ve moved out, it’s hard to get missing documents.

« Informal Audits throughout the life of the Project

FWSDOT 3
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Resources

« WSDOT Design-Build Web Page
http://www.wsdot.wa.gov/Projects/delivery/designbuild/Default. htm

< Joint Transportation Committee of Washington State Legislature
Design-Build Study
http://leg.wa.gov/JTC/Pages/Design-Build-Study.aspx

« WSDOT Design-Build Templates

« http:/sharedot/eng/cn/hqconstr/dpb/DB%20Templates/Forms/Alllte
ms.aspx

« Design-Build Institute of America Best Practices
https://www.dbia.org/resource-center/Pages/Best-Practices.aspx

« Design-Build Institute of America Transportation Conference
www.dbia.org
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Time or
Quesfionf,

FWSDOT 3
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